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In 2003, CERN decided to build a unified control centre to replace four of its control rooms: the “Meyrin 
Control Room” which controlled the PS complex, the “Prevessin Control Room” (PCR) which controlled the 
SPS and until 2000 LEP, the Technical Control Room (TCR), and the Cryogenics Control Room (QCR). 
After first contemplating a possible implementation next to the “Globe of Science and Innovation”, it was 
decided for budgetary reasons to build the new CERN Control Centre (CCC) on the same location as the 
PCR. This represented a 50% saving in construction costs as most of the technical infrastructure (computer 
network, water, electricity, ventilation) was already in place, but added stringent time constraints: civil 
engineering could not begin before the SPS shutdown in November 2004, yet the room had to be ready for 
the accelerator operations to resume in March 2006. Although this presented a strict construction schedule, it 
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In 2003, CERN decided to build a unified control 
centre to replace four of its control rooms: the “Meyrin 
Control Room” which controlled the PS complex, the 
“Prevessin Control Room” (PCR) which controlled the 
SPS and until 2000 LEP, the Technical Control Room 
(TCR), and the Cryogenics Control Room (QCR). After 
first contemplating a possible implementation next to the 
“Globe of Science and Innovation”, it was decided for 
budgetary reasons to build the new CERN Control Centre 
(CCC) on the same location as the PCR. This represented 
a 50% saving in construction costs as most of the 
technical infrastructure (computer network, water, 
electricity, ventilation) was already in place, but added 
stringent time constraints: civil engineering could not 
begin before the SPS shutdown in November 2004, yet 
the room had to be ready for the accelerator operations to 
resume in March 2006. Although this presented a strict 
construction schedule, it allowed the project to be 
completely driven by the operational needs of CERN, and 
not by public relations activities. 
ORGANISATION 
The management of the project was split into two parts: 
the civil engineering, under the responsibility of the 
Technical Services (TS) department, and the users’ 
infrastructure, managed by the Accelerators and Beams 
(AB) department. Each part established a working group 
to coordinate its tasks (figure 1). The users’ working 
group (CCC-WG) was composed of engineers from large 
and small accelerators operations, LHC commissioning, 
accelerators controls, cryogenics, and technical 
infrastructure; three of its members, including the 
chairman, also belonged to the TS coordination working 
group, ensuring a close collaboration. The CCC-WG 
hired two companies, GTD[1], and CCD[2] whose 
directors co-wrote the ISO norm for control centres [3], to 
help designing the control room building, acoustics, 
lighting and furniture in the best possible ergonomic way.  
Figure 1: Organisation of the project management 
 
It also set up an Inter-Department Operators Committee 
(IDOC) composed of technicians from the four previous 
control rooms, so that all of the primary users’ opinions 
were taken into account. Their input was very important 
considering the new control room would create a culture 
change by bringing together operating crews from four 
separate areas, with their various ways of working. Long 
before the building was ready, the IDOC offered a forum 
in which the operators of the different facilities could 




Figure 2: Panoramic view of the control room (Photo J.C.Oliveira) 
 THE CONTROL ROOM 
One of the challenges was to take into account the 
existing PCR building and to integrate it into the new 
control room design. It was decided to construct an 
entirely new building next to the existing one, in order to 
house the control room, and to transform the old PCR 
building to house the various services: meeting and 
conference rooms, reception/secretariat, telecom 
equipment room, ventilation plant, control servers room, 
maintenance workshop, kitchen, toilets, showers, lockers, 
etc… This allowed to optimize the building from scratch 
for the control room (figure 2), instead of having to fit a 
control room into an existing building, as is often the 
case. 
The new building 
Dimensioning the surface of the control room itself was 
straightforward: from the estimation of routine (13) and 
peak (over 60) population of the control room, a area over 
600 m2 was deemed necessary. As the PCR building 
already has a side of 25 m, we decided to build a square 
(25x25= 625 m2) structure next to it. The ceiling height 
had to be at least twice the standard in order to avoid the 
“parking effect”, an uneasy feeling experienced when 
working in a large room with a low ceiling. It also allows 
a more comfortable distribution of the conditioned air, as 
well as space for the lighting system 
An important feature of the room is the total absence of 
pillars to support the roof slab. Instead, the roof is made 
of pre-constrained concrete beams. This option, although 
more costly, is essential to prevent obstacles in the visual 
communication between operation crews, as well as to 
allow any possible configuration of the consoles within 
the room.  
An 80 cm high false floor provides the space for three 
well-separated sets of networks:  
1. Mains power, split between normal and 
uninterruptible. 
2. Controls (ethernet, video, intercom and 
telephone lines) 
3. Security signals between access consoles and 
PLCs in the servers room. 
Acoustics 
In order to provide a pleasant work environment even 
during activity peaks, the reverberation time has to be less 
than 400ms. To that effect, all surfaces are made of 
acoustically damping material, whenever possible: the 
ceiling tiles are covered with a rock wool layer, the false 
floor tiles are coated with a highly resistant carpet, and 
the walls are garnished by acoustic panels of variable 
thicknesses to break resonant conditions. For similar 
reasons, the windows – offering an agreeable view over 
the Jura mountains – are split into 8 units. 
The lighting system 
Apart from the natural light supplied by the windows, 
the lighting system consists of two components: 
1. From the ceiling hang 81 luminaries, each one 
comprising two fluorescent 100 Hz tubes. 
Their light is mostly (80%) directed towards 
the ceiling, and diffused by it, in order to 
provide an homogeneous lighting at ground 
level. Their power is individually tuneable, 
and collective power  settings can be saved 
according to scenarios (day, night, sunset, etc) 
2. On each console, two task lamps provide a 
user-dependant light. The task lamps are 
plugged into the uninterruptible power 
network and also act as security lights in case 
of a power cut. 
Although the only wall equipped with windows is 
oriented North-West, some sunlight can actually enter the 
control room around sunset during the summer. Hence, 
each window can be shaded by a rolling blind, 
independently controllable by the same software which 
handles the ceiling lights, and whose settings are also 
stored in the lighting scenarios. 
CONSOLES 
In order to provide a unique console design for the four 
components of the operations crew (figure 3), CCD 
conducted a careful survey to study their various ways of 
working, their needs, and their expectations. The resulting 
design is a desk composed of two 24° sector tables, with 
an inner radius of 3.6m. The desktop is decorated with 
marmoleum for comfort of writing. The lower half of the 
console hosts the workstations’ CPUs, easily accessible 
from the back by opening a panel on hinges. The panel is 
made of acoustically absorbing material, contributing to 
the damping of the noises. CCD had proposed three 
colour schemes, for the console, carpet and walls, and 




Figure 3: Typical operator desk 
Each console offers ten screens (figure 4): two sets of 
three for controls applications, three for fixed displays 
and video signals, and one attached to a PC connected to 
the public network – all other machines being on the 
technical network. All the CPUs and half of the screens 
are on the uninterruptible power supply. 
 
 
Figure 4: Distribution of screens and computers within 
the console. UF+F1-2: fixed display and their CPU; 
UC+C1,3: controls computer with its 3 screens; UA+A: 
administrative computer, on the public network; UM+M1: 
media centre with screen split into 4 video signals. 
 
Special cabinets with 19” standard racks, integrated to 
the consoles, were designed to host the accelerators 
access systems for which hardwired signals are necessary. 
A prototype of the console was built and installed next 
to the MCR during its last year of operations, in order to 
get feedback from the operations crew, get rid of some 
design flaws, and implement modifications before the 
production of the series. After the first months of CCC 
operation, three LHC experiments (ALICE, ATLAS and 
CMS) ordered similar furniture from the same 
manufacturer [4], soon followed by FermiLab for their 
LHC@FNAL control room, and by PSI for their new 
control room “WBGB”. ITER has also started to show 
some interest. 
LAYOUT 
The distribution of consoles inside the control room 
turned out to be a hot topic of discussion which 
eventually got solved by a one-day workshop between 
IDOC, CCC-WG and CCD. The final layout, seen from 
the top, resembles the shape of a quadrupolar magnet. The 
tables are distributed in four islets of about 5 consoles, 
respectively dedicated to LHC, SPS, PS Complex and 
Technical Infrastructure (TI). Cryogenics operations 
consoles are spread between TI and LHC. 
In the centre of each islet is a round table hosting 2 
computers on the public network, and room for laptops 
which can connect to the WiFi. 
A large oval table sits in the centre of the room, 
providing a social area for discussions between operators. 
Finally, sixteen 46” screens are mounted on the walls to 
provide information throughout the control room. Twelve 
such screens were added after the first year of operation.  
FIRST TWO YEARS OF OPERATION 
The CCC started to be manned as planned on February 
1st, 2006, first by TI operators, soon to be followed by the 
PS complex and SPS crews, who successfully restarted 
their machines without major problems after an 18 month 
shutdown. Since then, several milestones have been 
reached from the CCC: commissioning of Pb ions in the 
PS [5] and SPS, of TT40 and TT60 [6], of CNGS [7], and 
partly of the LHC hardware [8], underlining the fact that 
all of the operations teams for the accelerators and the 
technical infrastructure now work in a single control 
room, allowing for a more efficient and collaborative 
environment. 
CONCLUSION 
• For the first time at CERN, the control room was 
built with ergonomics as a first concern, and with the 
operator at the centre of the project. We believe this 
was the key element for its success. 
• The project would not have met its goal without the 
invaluable contribution of the consulting companies. 
Their fees, which amounted to 1.5% of the budget, 
was money well-spent.  
• The design of the CCC has already been copied for 
other “Accelerator and Large Experimental Physics 
Control” centres around the world. 
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